

Task Breakdown

Phase 1:

- Backend: FastAPI environment and configure SQLite database connection.
- Backend: Building model database schemas for users, projects, tasks.
- Frontend: Initialize [React.js](#) project

Phase 2: Identity & Access Management

- Backend: Develop register and login endpoints
- Backend: Implement password hashing and json web token generation for secure sessions
- Backend: Create role validation logic
- Frontend: Build user interface screens for registration and login
- Frontend: Implement logic to store JWT securely and restrict access to protected pages

Phase 3: Workspace Module

- Backend: Develop CRUD endpoints for project workspace
- Backend: Build API logic to assign specific team members to projects and restrict data visibility
- Frontend: Building of main dashboard UI to display assigned workspaces
- Frontend: Create the “new project” input form and integrate it with the backend API.

Phase 4: Kanban Board

- Backend: Develop api endpoints for creating tasks, assigning due dates and setting priority categories
- Backend: Developing of endpoint to update a task's status
- Frontend: Build the Kanban UI with drag and drop or button click status changes
- Frontend: Build the new task creation modal and connect it to the api

Phase 5: Testing

- Backend: Finalize and test api endpoints for frontend integration
- Frontend: Implementing global error handling